M. A. R. 57 (Rule 116) No. D

Measurement Book

1st and Final

No. 135313

Name of work Construction of CC Roads and drains @ Allalasandra

From To

Name of Contractor of nature of Agency In WNO 04

Date of commencement of work J.C. Achuta Murthy No.07 1st C Main Road

Gekeyara Belaga Mahalakshmi pura Bangalore-86.

Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
	Number	Length	Breadth	Depth		
2	3	4	5	6	7	8
Est Cost Rs:- 50.00 Lakhs.						
Work order No:- EE (Project) YNK Zone/W.O/83/2017-18 18/12/17						
Work code No:- 004-18-000007						
AS/EE/Project/YNK2/54/2017-18 9/10/17						
TS/EE/YNK2/237/2017-18 Dt:- 10/10/17						
Agreement No:- EE2/Project/AG No 83/17-18 Dt:- 18/12/17.						
Date of commencement work:- 23/12/17						

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	including Cost of Cutting Machine, generator & Hoon of Machinery including cost of blade, coolant etc, Complete Measurements Recorded vide Excell sheet Pg no ⑦						
30/01/18	Qty to be paid - =					319.45 Mt	
	Rate @ Rs 131.57/mt						Rs 42
					Total Rs.	5390,000/-	

Ramanjeeravh AE 30/01/18

Ramanjeeravh

M. A. R. 57 (Rule 116)
Measurement Book

No. D

135323

Serial No. .....
Name of work ..... From ..... To .....
Name of Contractor of nature of Agency.....
Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions: Length	Breadth	Depth	Contents	Reference to last Measurement
	2	3	4	5	6	7	8
	118.8 mt						148.00 mt



MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Refere to las Measure
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
						Total Rs: 53,82,604-00	
						I/Y. I/T - 53826-00	
						I/Y. Cess - 53826-00	
						0.1/Y. CBP - 5383-00	
						LR - 69436-00	
						Addl 1-82 471-00	
						Cheque 52,00,133-00.	

Audited & Admitted for Rs.....
Rs: 53 82 604-00
Cheque: 52 00 133-00.
Rs 1-82 471-00.
..... by Cheque
and Rs. 1.82.471-00 ..... by Adjustment

Accts. Supdt.
Project Division
B.B.M.P.

Exe. Engineer
Project Division
B.B.M.P

2/3/18